EMS Data File Implementation Status (% complete) - 8/27/2010

Data File - User Acceptance Test

Metrics Completion | Data File | Distributio|Ingest Flat| Archive User Product Product | Reconciliation EMS Production Data Provider Production Comments
Data Provider (#S;‘;’i‘;";:ff’a”cs Manifest |n Log File|  File FlatFile | Profle | Mapping | Search Account Readiness Acceptance | Implementation
tasks completed) Delivery | Delivery | Delivery | Flat File Flat File Flat File Set-up
Delivery | Delivery | Delivery (HTML
DB)
ASF 9 of 10*
*Ingest will be implemented at a later date.
ECHO 50f5
EMD* 9of9
GES S4PA 9of9
_ GHRC 10 of 10
© Latest EMS code is in ANGe's production envrionment.
g, - ANGe code bugs continuing to be evaluated and fixed.
= LARC ANGe 90f10 Pending Testina ondoina.
o LARC ECS 10 of 10
LP ECS 10 of 10
MODAPS 10 of 10
NSIDC ECS 10 of 10
NISDC VO 9of9
ORNL 9of9
PODAAC 10 of 10
SEDAAC 10 of 10 Ingest and Archive operational as of 8/24/2010
*Archive coming summer 2010.
CDDIS 9 of 10*
LPDAACMRTWEB 8of8
MODAPS NRT (LANCE - MODIS) 10 of 10
% GES DISC NRT (LANCE - AIRS & MLS) 10 of 10
= OMI NRT (LANCE - OMI) Currently testing DistFTP, Ingest, and
5 of 10 Pending Archive in UAT. Waiting for DistSCP files
Currently testing DistFTP and DistHTTP in
OBPG 30of 10 Pending UAT
Waiting to receive Distribution files for
AMSR-E NRT (LANCE - AMSR-E) 5of 10 Pending

Overall Status*

16 of 20 84.2)

testing. Ingest and archive readF for OPS.
Orlglna veral atus: 0. ew status
reflects additional data providers (CDDIS,
LANCE PROVIDERS: MODAPS NRT; GES
DISC NRT; OMI NRT, LPDAACMRTWEB,
OBPG)

|Original Status*

[ 120f13_ | 92.3]




